## Sprint Backlog [Phase 2]

## Deployment of project on aws for usability test

- handling request through apache2
- change database to mySQL

## Scalability

- upload media to S3

## New Feature Implementation

- Rating and score
- Comment
- Global Recommendation
- Add personal page that displays the pins of one user
- Add Timeline in personal page